	WBS	Task	9 0	Assignments	С	Duration	Start	Finish	Predecessors	Septe 1 -
1	1	plan projektu			10	2 days	2013-10-03 08:00 AM	2013-10-04 04:00 PM		
2	1.1	meeting so zadavatelom		all	10	2 hrs	2013-10-03 08:00 AM	2013-10-03 10:00 AM		
3	1.2	ganntov diagram		katarina Achbergerova	10	1 day	2013-10-04 08:00 AM	2013-10-04 04:00 PM		
4	2	Katalóg požiadaviek			10	4 days	2013-10-07 08:00 AM	2013-10-10 04:00 PM		
5	2.1	rozlozenie objektov		Janka Sobkuliakova	10	1 day	2013-10-07 08:00 AM	2013-10-07 04:00 PM		
6	2.2	logo-kocka		katarina Achbergerova	10	1 day	2013-10-07 08:00 AM	2013-10-07 04:00 PM		
7	2.3	graficky dizajn		katarina Achbergerova	10	3 days	2013-10-07 08:00 AM	2013-10-09 04:00 PM		
8	2.4	aktualizacie		Janka Sobkuliakova	10	1 day	2013-10-07 08:00 AM	2013-10-07 04:00 PM		
9	2.5	vypracovanie poziadaviek		Janka Sobkuliakova	10	3 days	2013-10-07 08:00 AM	2013-10-09 04:00 PM		
10	2.6	poslat navrh zadavatelovi		Janka Sobkuliakova	10	1 day	2013-10-10 08:00 AM	2013-10-10 04:00 PM		
11	3	konceptualna analyza			10	5 days	2013-10-11 08:00 AM	2013-10-17 04:00 PM		
12	3.1	etitno-relacne diagramy		katarina Achbergerova	10	2 days	2013-10-11 08:00 AM	2013-10-14 04:00 PM		
13	3.2	stavove diagramy		ondrej danko	10	2 days	2013-10-11 08:00 AM	2013-10-14 04:00 PM		
14	3.3	use-case diagramy		moravec jakub	10	2 days	2013-10-14 08:00 AM	2013-10-15 04:00 PM		
15	3.4	sekvencne diagramy		moravec jakub	10	2 days	2013-10-14 08:00 AM	2013-10-15 04:00 PM		
16	3.5	aktivity diagram		Mario Racek	10	2 days	2013-10-15 08:00 AM	2013-10-16 04:00 PM		
17	3.6	Slovne popisky		Janka Sobkuliakova	10	1 day	2013-10-15 08:00 AM	2013-10-15 04:00 PM		
18	3.7	popis uzivatelskych rozhrani		Janka Sobkuliakova	10	3 days	2013-10-15 08:00 AM	2013-10-17 04:00 PM		
19	4	Analýza technológií, dekompozícia a dátový model				26 days	2013-10-18 08:00 AM	2013-11-22 04:00 PM		
20	4.1	rozdelenie projektu na nezavisle bloky		all		2 days	2013-10-18 08:00 AM	2013-10-21 04:00 PM		
21	4.2	popis rozhrani		ondrej danko		4 days	2013-10-18 08:00 AM	2013-10-23 04:00 PM		
22	4.3	pouzite technologie a postupy		ondrej danko		6 days	2013-10-18 08:00 AM	2013-10-25 04:00 PM		
23	4.4	Návrh				7 days	2013-10-25 08:00 AM	2013-11-04 04:00 PM		
24	4.4.1	vytvorenie diagramov pre segment		Janka Sobkuliakova		7 days	2013-10-25 08:00 AM	2013-11-04 04:00 PM		
25	4.4.2	aktualizacia analyz		Janka Sobkuliakova		7 days	2013-10-25 08:00 AM	2013-11-04 04:00 PM		
26	4.5	Podrobná špecifikácia komponentov				5 days	2013-11-04 08:00 AM	2013-11-08 04:00 PM		
27	4.5.1	špecifikova súasti systému		Mario Racek, ondrej		5 days	2013-11-04 08:00 AM	2013-11-08 04:00 PM		
28	4.6	Odovzdanie implementovaných komponentov 1				6 days	2013-11-08 08:00 AM	2013-11-15 04:00 PM		
29	4.6.1	hotové zdrojové kódy		Mario Racek, ondrej		6 days	2013-11-08 08:00 AM	2013-11-15 04:00 PM		
30	4.6.2	pouzivatelska prirucka		Mario Racek, ondrej		6 days	2013-11-08 08:00 AM	2013-11-15 04:00 PM		
31	4.7	Odovzdanie implementovaných komponentov 2				6 days	2013-11-15 08:00 AM	2013-11-22 04:00 PM		
32	4.7.1	Hotové komponenty s dokumentáciou				6 days	2013-11-15 08:00 AM	2013-11-22 04:00 PM		
33	5	Odovzdanie softvérového diela		all		6 days	2013-11-22 08:00 AM	2013-11-29 04:00 PM		
34	5.1	hotové zdrojové kódy				6 days	2013-11-22 08:00 AM	2013-11-29 04:00 PM		
35	6	Testovanie		all		6 days	2013-11-29 08:00 AM	2013-12-06 04:00 PM		
36	7	Záznam z odovzdannia		all		10 days	2013-12-06 08:00 AM	2013-12-19 04:00 PM		
37	7.1	zapisnica				10 days	2013-12-06 08:00 AM	2013-12-19 04:00 PM		
38	8	Zhodnotenie		all		17 days	2013-12-19 08:00 AM	2014-01-10 04:00 PM		
39	9	Záverená správa		all		6 days	2014-01-10 08:00 AM	2014-01-17 04:00 PM		
40	9.1	kompletná Záverená správa				6 days	2014-01-10 08:00 AM	2014-01-17 04:00 PM		



